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Department of Energy 
Ohio Field Office 

Fernald Area Off ice 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

JAN 0 8  m 
DOE-0321 -98 

Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

U.S. ENVIRONMENTAL PROTECTION AGENCY ENFORCEABLE MILESTONES MET IN 
DECEMBER 1997 AND JANUARY 1998 

The On-Site Disposal Facility (OSDF) Project met three U.S. Environmental Protection 
Agency (US. EPA) enforceable milestones in December 1997 and January 1998. One of 
these milestones was for the completion of the roads, another was for placement of 
impacted material into the OSDF, and the third was for placement of a seasonal cover over 
the OSDF. 

The Remedial Action Work Plan for the Haul Road and Rerouted Notth Entrance Road 
established an enforceable milestone that required construction of the OSDF Haul Road and 
the relocated North Access Road to be completed by March 27, 1998. This milestone was 
met on December 5, 1997, when final acceptance of the Haul Road occurred between Fluor 
Daniel Fernald (FDF) and Barrett Paving, Inc. Only minor punch list items remain. The 
relocated North Access Road was completed and opened on October 20, 1997. 

The Remedial Action Work Plan for the On-Site Disposal Facitity requires that placement of 
impacted material into the OSDF begin by March 27, 1998. This milestone was met on 
December 23, 1997, when the first impacted material from the East Stockpile was placed 
into Cell 1 of the OSDF. The final grading of one foot of impacted material and the 
placement of protective cover on the berms were complete on December 31, 1997. 

The OSDF Remedial Action Work Plan also requires that a seasonal cover be placed on the 
OSDF by December 31, 1997. This milestone was extended to January 15, 1998, through 
a December 22, 1997, letter from the Department of Energy (DOE) to U.S. EPA and Ohio 
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Environmental Protection Agency (OEPA) with concurrence from EPA on December 23, 
1997, and OEPA on December 24, 1997. Placement of the seasonal cover on Cell 1 of the 
OSDF was completed on January 2, 1998. 

If there are any questichs regarding completion of these milestones, please contact Jay 
Jalovec at (513) 648-3122. 
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cc: 

Sincerely, 

Jghnny W. Reising 
Fernald Remedial Action 
Project Manager 
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